



Legislation Details (With Text)

File #: 22-118 **Version:** 1

Type: Resolution **Status:** Passed

File created: 7/25/2022 **In control:** Board of Commissioners

On agenda: 8/23/2022 **Final action:** 8/23/2022

Title: Canal Street Ferry Terminal Project Amendment Request to Royal Engineering contract

Sponsors:**Indexes:****Code sections:**

Attachments: 1. Contract Amendment, 2. Canal Street Ferry Terminal Project Amendment Request to Royal Engineering Contract

Date	Ver.	Action By	Action	Result
8/23/2022	1	Board of Commissioners	approved	Pass
8/11/2022	1	Finance Committee	referred to Board Agenda	

Canal Street Ferry Terminal Project Amendment Request to Royal Engineering contract

DESCRIPTION: Requesting Board Authorization to Amend Royal Engineering Contract for Additional Services	AGENDA NO: Click or tap here to enter text.
ACTION REQUEST: <input checked="" type="checkbox"/> Approval <input type="checkbox"/> Review Comment <input type="checkbox"/> Information Only <input type="checkbox"/> Other	

RECOMMENDATION:

Authorize the Chief Executive Officer to amend the Royal Engineering contract for additional services for \$200,656.93.

ISSUE/BACKGROUND:

The Canal Street Ferry Terminal is behind schedule by approximately four months. This delay is due to agency-requested changes in the design of the barge/gangway, interruptions caused by COVID-19 and Hurricane Ida, and other issues. As a result of these delays, the agency needs to extend the contract with Royal Engineers and Consultants, LLC (Royal) who along with its subconsultant Dupont LeCorgne Construction Consultants (DLCC) is providing construction management support.

DISCUSSION:

The services provided by Royal and DLCC include inspection, schedule reviews, estimate and validate costs related to change orders, in addition to providing advice/solutions as project conditions change. Royal and DLCC will invoice monthly with detailed Time & Material breakdown per the hourly rates indicated.

FINANCIAL IMPACT:

The cost of this amendment is \$200,656.93 and is based time and materials and will be charged to

account number 1FERRY.1047.

NEXT STEPS:

Upon Board approval, staff will amend Royal Engineering Contract with the Canal Street Ferry Terminal Project.

ATTACHMENTS:

1. Resolution
2. Change Order

Prepared By: Darrell LaFrance, dlfrance@rtaforward.org
Title: Project Manager, III

Reviewed By: Lona Edwards Hankins, lhankins@rtaforward.org
Title: Deputy CEO of Infrastructure, Planning and Information Technology

Reviewed By: Gizelle Johnson Banks
Title: Chief Financial Officer



Alex Wiggins
Chief Executive Officer

8/8/2022

Date