



Regional Transit Authority
2817 Canal Street
New Orleans, LA 70119-6301

504.827.8300

www.norta.com

RESOLUTION NO. 21-090

STATE OF LOUISIANA

PARISH OF ORLEANS

**REQUEST AUTHORIZATION TO AMEND WOODWARD-APC'S CONTRACT DUE TO
RAIL WORK AT CANAL STREET STATION**

Introduced by Commissioner Neal, seconded
by Commissioner Walton.

WHEREAS, the half-grand union was removed from the original scope because the agency priority has shifted, saving the agency 3 million dollars; and

WHEREAS, this was due to a shift in the agency priorities and operational direction. As a result of the removal of the original scope, the plaza needed to be redesigned to accommodate less rail, increased hardscaping, and landscaping; and

WHEREAS, the redesign included the installation of 78 ft of rail work, painting 12 OCS poles, installation of hardscaping and landscaping; and

WHEREAS, this work will be completed within the current time without any extensions. Some of the materials required to execute this scope are long lead items and will take up to 14 weeks to receive; and

WHEREAS, total cost for this work is expected not-to-exceed \$344,896.87 and will be funded through Grant LA 950006.12.34.05.



Regional Transit Authority
2817 Canal Street
New Orleans, LA 70119-6301

504.827.8300

www.norta.com

RESOLUTION NO. 21-090

Page 2

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the Regional Transit Authority (RTA) that the Chairman of the Board, or his designee, authorization to amend Woodward-APC's Contract due to rail work at Canal St. Station.

THE FOREGOING WAS READ IN FULL, THE ROLL WAS CALLED ON THE ADOPTION THEREOF AND RESULTED AS FOLLOWS:

YEAS:	<u>5</u>
NAYS:	<u>0</u>
ABSTAIN:	<u>0</u>
ABSENT:	<u>3</u>

AND THE RESOLUTION WAS ADOPTED ON THE 16TH DAY OF NOVEMBER 2021.

A handwritten signature in blue ink that reads "Flozell Daniels Jr." in a cursive script.

**FLOZELL DANIELS
CHAIRMAN
BOARD OF COMMISSIONERS**