



Legislation Details (With Text)

File #: 21-192 **Version:** 1

Type: Resolution **Status:** Agenda Ready

File created: 11/29/2021 **In control:** Finance Committee

On agenda: 12/9/2021 **Final action:** 12/9/2021

Title: Crowd Control Change Order Canal Street Ferry Terminal

Sponsors:**Indexes:****Code sections:****Attachments:** 1. Unsigned Change Order LabMar, 2. Crowd Control Change Order Canal Street Ferry Terminal

Date	Ver.	Action By	Action	Result
12/9/2021	1	Finance Committee	approved	Pass

Crowd Control Change Order Canal Street Ferry Terminal

DESCRIPTION: Award contract with LabMar Ferry LLC. for crowd control training and services of Canal Street Ferry Terminal	AGENDA NO: Click or tap here to enter text.
ACTION REQUEST: <input checked="" type="checkbox"/> Approval <input type="checkbox"/> Review Comment <input type="checkbox"/> Information Only <input type="checkbox"/> Other	

RECOMMENDATION:

Authorize the Chief Executive Officer to award a contract to Labmar Ferry LLC for crowd control training at the Canal Street Ferry Terminal which is required by the State Fire Marshall at a cost of \$109,200.00.

ISSUE/BACKGROUND:

In accordance with the required State Fire Marshall guidelines for crowd control, a person will be required to be present when there are more than 50 persons onboard the ferry barge at Canal Street Terminal. Crowd control is only required at the temporary facility because there is no secondary egress.

DISCUSSION:

Twenty-five crew members are being trained by an approved State Fire Marshall online course which the certificate is valid for 2 years. The cost of the additional deck hand required for crowd control is ~\$240.00 per day or an average of \$7,280.00 per month. The projected timeline is January 2022 through March 2023.

FINANCIAL IMPACT:

The project is funded through grant number LA95006.1047.123405 in the amount of \$109,200.00.

NEXT STEPS:

Upon RTA Board approval, staff will issue a Notice to Proceed (NTP) to LabMar.

ATTACHMENTS:

1. Resolution
2. Change Order - LabMar

Prepared By: Darrell LaFrance, dlfrance@rtaforward.org
Title: Project Manager III

Reviewed By: Lona Edwards Hankins, lhankins@rtaforward.org
Title: Deputy CEO of Planning, Infrastructure and Information Technology

Reviewed By: Gizelle Johnson Banks
Title: Chief Financial Officer



Alex Wiggins
Chief Executive Officer

12/8/2021

Date