



Legislation Details (With Text)

File #: 22-147 **Version:** 1

Type: Resolution **Status:** Consent Agenda

File created: 9/23/2022 **In control:** Board of Commissioners

On agenda: 10/25/2022 **Final action:**

Title: Canal Street Ferry Terminal Project: Amendment Request to Infinity Contract

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order, 2. Canal Street Ferry Project Landscaping Plan, 3. Canal Street Ferry Terminal Project Amendment Request to Infinity Contract

Date	Ver.	Action By	Action	Result
10/6/2022	1	Finance Committee	approved	Pass

Canal Street Ferry Terminal Project: Amendment Request to Infinity Contract

DESCRIPTION: Requesting Board Authorization to Amend Infinity Contract for Additional Design Services	AGENDA NO: Click or tap here to enter text.
ACTION REQUEST: <input checked="" type="checkbox"/> Approval <input type="checkbox"/> Review Comment <input type="checkbox"/> Information Only <input type="checkbox"/> Other	

RECOMMENDATION:

Authorize the Chief Executive Officer to amend Infinity's contract for additional services for \$205,820.00 for the redesign of landscape and hardscape to accommodate Audubon Institute's design of Tricentennial Park.

ISSUE/BACKGROUND:

This change order is in response to the CEA between Audubon Institute and the RTA, where the Audubon Nature Institute (ANI) has agreed to pay for all expenses related to redesigning and constructing a seamless Riverfront area between the terminal building and the landing dock, that connects the Audubon Aquarium to Spanish Plaza.

DISCUSSION:

Infinity and its landscape architecture sub-consultants are working with RTA, ANI, Royal, and the Contractor to revise the designs of the hardscape and landscape to align with the scheme of the Tricentennial Park project.

FINANCIAL IMPACT:

The price is based on time and materials with a Not to Exceed \$205,820.00. The RTA will submit invoices to ANI once received and ANI will pay the cost of the invoice to the agency. This will be a zero-dollar impact on the agency. For tracking purposes, this amendment will be charged to account

number 1FERRY.1047.

NEXT STEPS:

Upon Board approval, staff will amend Infinity's contract with the Canal Street Ferry Terminal Project.

ATTACHMENTS:

1. Resolution
2. Change Order
3. Landscaping Plan

Prepared By: Darrell LaFrance, dlafrance@rtaforward.org
Title: Project Manager, III

Reviewed By: Lona Edwards Hankins, lhankins@rtaforward.org
Title: Deputy CEO of Infrastructure, Planning and Information Technology

Reviewed By: Gizelle Johnson-Banks
Title: Chief Financial Officer



Alex Wiggins
Chief Executive Officer

10/3/2022

Date